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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-IMP-7-1.1/7 I'N | MPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECI ALTIES, I NC. GEN. GOYAL, JI TENDRA $32,351,549 02/11/04 100%
11- 068004 VARI QUS LOCATI ONS & ENG NEERI NG CONTRACTORS 722 E BARIONI BLVD $32, 746,055 02/17/04 99%
AClI M 008 - (099) CONSTRUCT 4 LANE H GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $0 08/20/05 0
ACI M 008 - (099) (760) 355- 1348
ACST- X025- (026) SAN DI EGO, CA  92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-1MP-78-13.2/13. 4 I'N I MPERI AL COUNTY | N BRAWLEY FROM DBX | NC $267,446 08/ 29/ 05 0%
11- 265704 NORTH JUNCTI ON 86 TO THI RD STREET 42066 AVENI DA ALVARADO STE C $0 09/13/05 0%
ACST- PO78- (103) I NSTALL TRAFFI C SI GNAL $0 0
PHG- 0078- ( 103) TEMECULA CA 92590
(951) 296- 9909
HB1 WPCP
11-1MP-86-5.9/6.1 I'N I MPERI AL COUNTY I N EL CENTRO AT GRANI TE CONSTRUCTI ON CO. MCCLENDON, CREG $888,516 05/18/04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARI ONI BLVD. $931,268 06/01/04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $336 04/ 04/ 06 0
WATSONVI LLE, CA 95077-5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-1MP-86-9.8/19.5 I'N I MPERI AL COUNTY I N | MPERI AL AND GRAHAM CONTRACTCRS, | NC. MCCLENDON, CREG $841,288 04/11/05 30%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. O. BOX 26770 722 E. BARI ONI BLVD. $327,686 04/ 20/ 05 39
RCAD TO 0.5 KM SOUTH OF LEGQ ON ROAD | MPERI AL, CA 92251 $2,679 11/20/05 0
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
HMVL WPCP
11-1 MP-86-19. 5/ 20. 6 I'N I MPERI AL COUNTY | N BRAW.EY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1, 288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1, 285,222 05/12/03 100%
LEG ON ROAD TO SOQUTH JUNCTI ON ROQUTE | MPERI AL, CA 92251 $0 06/08/07 0
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1 MP-86-33.4/33.7 I'N I MPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265, 165 03/02/04 100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $251,178 03/12/04 o0
BANNI STER ROAD | MPERI AL, CA 92251 $0 09/ 06/ 05 0
ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666 09/ 07/ 05
COWPLETED

HA22 WPCP
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11-1MP-111-3.2/0 I'N I MPERI AL COUNTY NEAR CALEXI CO AT LEKGOS ELECTRI C I NC $263,280 08/22/05 0%
11- 266204 JASPER ROAD 1370 PI ONEER WAY $0 09/06/05 0%
ACST- P111- (069) I NSTALL TRAFFI C SI GNALS $0 (!
PHG- P111- ( 069) EL CAJON CA 92020
(619) 447- 7661
HB1 WPCP
11-1MP-111-8.8/12.6 I'N I MPERI AL COUNTY ABOUT 9.0 KM CGRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $755, 647 10/20/03 7%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $713,848 10/ 28/03 96%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED
HA22 WPCP
11-1MP-111-13.0/22.1 I'N I MPERI AL COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $13,287,339 05/19/03 99%
11- 199364 BRAW.EY FROM 0.1 KM SOUTH OF 2095 HW 111 722 E. BARIONI BLVD $13,248,798 06/05/03 .
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 °
ROUTE 78 EL CENTRO CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSVAY
HE14 SWPPP
11-1MP-111-40.5/65.4 I'N | MPERI AL COUNTY NEAR NI LAND FROM W NDSCR FUEL CO. GOYAL, JI TENDRA $974, 421 06/ 17/ 05 0%
11- 266604 MAI'N STREET TO | MPERI AL COUNTY LINE P.O. BOX 38 722 E. BARI ONI BLVD $0 06/28/05 0%
CH P SEAL | MPERI AL, CA 92251 $0
W NDSOR, CA 95492- 0038 (760) 355-1348
SUSPENDED
HML WPCP
11-1 MP-5725-/0 I'N I MPERI AL COUNTY | N BRAWLEY AT THE VANCE CORPORATI ON $574,475 08/ 23/05 0%
11- 257204 BRAWLEY MAI NTENANCE STATI ON 2271 N LOCUST AVENUE $0 09/08/05 0%
RESURFACE ASPHALT CONCRETE $0 0
RIALTO CA 92377
(909) 355- 4333
HA12 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, MEHRDAD $1, 323,541 01/06/05 76%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SU TE 2C 7177 OPPORTUNI TY ROAD $1, 119,415 01/13/05 83%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $85,238 11/ 24/ 06 0
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081

HA25 SWPPP
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11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAVWAGED, HASSAN $1, 395,247 04/01/05 5%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $700 04/12/05 0%
AClI M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $700 03/01/06 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11- SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6,240,593 11/15/04 88%
11-207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RIO $4,509, 707 12/02/04 790
AClI M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $1, 038,165 10/18/05 0
ACST- S163- ( 024) SAN DI EGO CA 921639069 SAN DI EGO, CA
P- S163- (024) (858)874-5011 (619) 248- 1495
HA22 WPCP
11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT MARI NA LANDSCAPE HURTZI G JOHN $2,783,781 10/01/01 0%
11- 069104 VARI QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,811,058 10/23/01 0%
ACNH X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $4,188 12/09/05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $118, 839,042 02/27/02 0%
11-0301WU4 LOCATI ONS I NC. 11803 SORRENTO VALLEY $86, 617,333 03/12/02 0%
AClI M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMVEL VALLEY RD. RD, B $2,821,504 11/27/07 °
STPL- 6066- ( 039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11- SD-5-34. 1/ 35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTCRATI ON GROUP ARI NDUQUE, RAY $330, 008 04/12/00 100%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSI NG TO P.O BOX 77038 7177 OPPORTUNI TY ROAD $313,927 04/21/00 100%
1.1 KM SOQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $0 08/31/05 0
BRI DGE CORONA, CA 92877 (858) 467- 4084 08/ 31/ 05
SLOPE REPAI R/ EROSI ON CONTROL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $446, 641 08/ 20/ 04 0%
STPL-6211- (037) OVERCRGSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
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11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3,178,211 05/13/04 0%
11- 073704 LOCATI ONS P. O BOX 639069 1780 WM SSI ON ROAD $2,916, 658 05/24/04 0%
AClI M 005 - (593) RESURFACE EXI STI NG H G-MAY ESCONDI DO, CA 92025 $25,837 10/01/05 0
SAN DI EGO, CA 92163- 9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $362,903 10/19/04 76%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $340, 004 10/ 27/ 04 94%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $27,747 10/ 05/ 05 0
91361- (858) 467- 4093
SUSPENDED
HB4N WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $3, 988,952 08/04/05 0%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF 1463 BROADWAY $0 08/19/05 0%
ACI M 008 - (300) SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $0 0
EAST OF LA POSTA CREEK BRI DGE (619) 888- 8886
BRI DGE REHABI LI TATI ON (602)437-1711 SUSPENDED
HA21 WPCP
11- SD-8-48. 4/ 49. 3 I'N SAN DI EGO COUNTY AT BUCKMAN HAZARD CONSTRUCTI ON CO. MCCLENDON, CREG $813,670 05/02/05 82%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P. O BOX 229000 722 E. BARI ONI BLVD $730,041 05/13/05 89
SPRINGS ROAD UNDERCROSSI NG TO 0.7 KM | MPERI AL, CA 92251 $633, 903 10/ 13/ 05 °
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO, CA 92192 (760) 355- 8666
ASPHALT CONCRETE OVERLAY
HA22 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. TOM MORALES, ANGCEL $6, 427,656 08/12/03 100%
11- 064904 0.5 KM NORTH CF ROUTE 15 AND 8 Tl SCHER, PRQIECT MANAGER 2878 CAM NO DEL RI O $6, 476,909 09/ 04/ 03 96%
ACNH- 015 - (189) SEPARATI ON TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $61,712 10/ 30/ 05 0
I-015 -(189) ROAD OVERCROSSI NG SAN DI EGO, CA 92108- 3847

W DEN EXI STI NG FREEWAY VI STA, CA 92081-8831 (619) 688- 6995

HB1 SWPPP
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11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,118,953 12/17/02 0%
ACI M 015 - (190) OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $35, 431 01/ 30/ 07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- -( ) $0
SPRI NG VALLEY CA 91979
HA23
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAVWAGED, HASSAN $4,312,496 09/23/04 12%
11- 077304 LOCATI ONS P. 0. BOX 639060 2878-410 CAM NO DEL $577,363 10/ 13/ 04 13%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $0 12/31/05 °
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17,207,839 02/20/03 97%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 740, 613 02/ 27/ 03 959
ACNH 015 - (188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $117,354 10/ 21/ 05 0
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HBAN
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14, 803,285 05/25/04 42%
11-2326W4 MERCY ROAD UNDERCRGCSSI NG TO 0.6 KM SQUTHERN Di VI SI ON 13553 RANCHO SANTA FE $11, 723,988 06/ 10/ 04 78%
ACNH- 015 -(194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $1, 102,481 10/01/05 °
1-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 935,579 01/03/03 0%
11- 23484 VARI QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 375,948 01/23/03 0%
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $149, 865 06/ 02/ 06 0
I -015 -(187) VI STA, CA 92083-8831 (760) 796- 4656
ACST- P056- (001) PLANT EST
HB4AN SWPPP SATI S

HB4C
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11- SD- 15-18. 9/ M19. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FC CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 419, 742 04/ 14/ 05 16%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $3, 405,928 04/ 26/ 05 119
AClI M 015 - (200) CONSTRUCT MANAGED LANES DRI VE N. $2, 059,330 08/15/07 0
ACST- P056- ( 002) VI STA, CA 92081-881 SAN DI EGO, CA 92128
P- P056- ( 002) (858) 688- 1508
HB4C SWPPP
HB4AC
11- SD- 15-19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. DAN AL-JAFRI, ABU BAKR $52, 255,471 10/ 29/ 03 53%
11- 080904 VARI QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVEN NG CREEK $33, 422,772 11/13/03 63%
ACI M 015 -(191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SU TE 260 DRI VE, #112 $717, 448 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL-6211-(032) SAN DI EGO, CA 92117-3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCl, JV ATTENTI ON RI CK HSU, PAUL $68, 099, 730 08/11/04 29%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $21, 024,278 08/ 26/ 04 319
ACl M 015 -(192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1, 736,921 10/ 29/ 07 0
CMST- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL- 6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HBAC
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DIl EGO FROMFCI CONSTRUCTORS/ BALFOUR BI NNS, CORY $82,895,117 09/09/04 22%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $16, 904, 621 09/ 22/ 04 20%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $1, 331,410 09/06/07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WEST LANDSCAPE, I NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUNI TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGSSI NG SAN DI EGD, CA 92111 $0 09/ 01/ 05 0
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $859, 337 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $6,945 04/23/08 ?
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
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11- SD-54-12. 2/ T14. 2 I'N SAN DI EGO COUNTY NEAR EL CAJON HANSON SJH CONSTRUCTI ON $1, 365,574 07/05/05 0%
11- 236304 FROM 0.2 KM WEST OF BRABHAM STREET TOP O BOX 639069 $0 07/20/05 0%
ACST- S054- (006) 0.1 KM VEST OF KENDRI CK WAY $0 0
P- S054- ( 006) RESURFACE ASPHALT CONCRETE SAN DI EGO CA 921639069
(858)874-5011
HA22 WPCP
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 751,303 04/06/05 31%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $1, 070,676 04/22/05 200
OVERCRGOSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $237,419 07/27/09 °
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD-67-1.9/5.2 I'N SAN DI EGO COUNTY I N AND NEAR MODERN ALLOYS, | NC. FI GUEROA, RENE $1,071,124 05/16/05 50%
11- 257504 SANTEE AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $1, 060,511 05/31/05 87%
ACST- P067- (067) I NSTALL CENTERLI NE RUMBLE STRI P EL CAJON, CA 92020 $694, 757 11/01/05 0
PPH P067- (067) STANTON, CA 90680 (619) 588- 9069
HB1 WPCP
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,672,886 12/28/04 100%
11-241184 POMY FROM Rl VERFCRD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2, 635,184 01/13/05 97%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $14,551 11/ 20/ 05 0
ARCH E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069
RESURFACE ASPHALT CONCRETE OVER RUN
HMLA WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2, 477,366 06/03/05 42%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $665, 809 06/ 16/ 05 27%
ACST- PO67- (068) CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $339, 129 12/29/05 0
PH- P067- (068) LAKESI DE, CA 92040 (619) 588- 9069

HB1 SWPPP
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-76-11.8/12. 1 I'N SAN DI EGO COUNTY I N BONSALL FROM HAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1,781,108 01/13/05 100%
11- 257104 0.3 KM VWEST TO 0.2 KM EAST OF OLIVE P.O BOX 229000 1780 W M SSI ON ROAD $1, 392,317 01/26/05 78%
HP21- 6211- ( 003) HI LL ROAD ESCONDI DO, CA 92025 $293,918 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 629,137 09/09/04 54%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $5, 409, 878 09/ 16/ 04 5600
STPL-5381- (018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $477,504 06/11/07 0
CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11 SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT CORRAL CONSTRUCTI ON FI GUEROA, RENE $291,192 05/04/05 50%
11- 260004 VARI QUS LOCATI ONS P. O BOX 347 1463 BROADWAY $259,993 05/13/05 88%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER EL CAJON, CA 92020 $13,785 10/ 12/05 0
PHG- X073- (071) W LSONVI LLE, OR 97070 (619) 588-9069
SUSPENDED
HB1 WPCP
11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2, 597,467 08/20/04 98%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.Q BOX 1577 1780 W M SSI ON ROAD $768, 013 09/ 08/ 04 30%
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $144,090 09/06/06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724- 1011
HVLA
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TERRA- CAL CONSTRUCTI ON HURTZI G JOHN $2,857,389 05/03/01 100%
11- 070204 VARI OQUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2,829,561 05/16/01 100%
ACl M 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 09/ 02/ 05 0
ACNH- S094- (051) BALDW N PARK, CA 91706 (858) 467- 4086 09/ 07/ 05
PLANT EST
HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE AR NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $230, 124 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,830 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY IN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11721703 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY $2,597,366 12/ 03/03 0%
ACNH- P125- (016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $4,332 10/01/05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
I RVI NE CA 926145706 PLANT EST
HE14 SWPPP (949) 252- 0441 SATI S
11-SD 125-22.3/0 I'N SAN DI EGO COUNTY N SANTEE AT THE 3-D ENTERPRI SES, [NC. HURTZI G, JOAN $1, 958,226 05/ 24/05 9%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $683, 424 06/ 02/ 05 35%
STPL-6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $597, 829 03/ 13/ 07 °
SAN DIEGO, CA 92109 (858) 467- 4086
HB4C SWPPP
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARINDUQUE, RAY $598,982 02/ 28/ 05 14%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $443, 655 03/ 15/ 05 24%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,379 08/ 06/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4048
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMMODERN ALLOYS, TNC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 102,547 08/ 03/ 04 0%
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $59, 335 09/ 30/ 05 °
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-905-10. 97 11. 7 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT FCI CONSTRUCTCRS, [ NC. CARDENAS, VI CTCR $14,733,186 10/18/02 100%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $14, 359,560 10/ 29/ 02 93%
ACNH A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $789, 067 06/21/06 0
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661-9275
ACl M 805 - (587)
HE11 SWPPP
HE11
Totals: Authorized Final Amt: $543, 931, 292 Completed to Date: $315, 580, 297  work ThisMonth: $15, 634, 741
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11-1wP-7-1.1/7
11-1MP-78-13.2/13. 4
11-1MP-86-5.9/6.1
11-1WMP-86-9.8/19.5
11-1 MP-86-19. 5/ 20. 6
11-1 MP-86-33.4/33.7
11-1WMP-111-8.8/12.6
11-1WMP-111-13.0/22.1
11-1MP-111-40.5/65.4
11-1WMP-111-3.2/0
11-1 MP-5725-/0
11-SD-5-.1/.3
11-SD-5-12.6/13. 4
11-SD-5-16.0/16. 6
11-SD-5-19.4/20.1
11- SD- 5- 28. 3/ 37
11-SD-5-34.1/35
11-SD-5-34.7/35.7
11-SD-5-51.1/72. 4
11-SD-8-6.7/21.3
11-SD-8-36.5/0
11-SD-8-48. 4/ 49. 3

Statement of Ongoing Contracts - Index

Contract

11- 068004
11- 265704
11- 256304
11- 261104
11- 241104
11- 262304
11- 236204
11- 199364
11- 266604
11- 266204
11- 257204
11- 079404
11- 228704
11- 207914
11- 069104
11-0301U4
11- 068704
11- 065104
11-073704
11- 081204
11- 080004
11- 237074
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11- SD-15-13.
11- SD-15-13.
11- SD-15-17.
11- SD-15-18.
11- SD-15-18.
11- SD-15-19.
11- SD- 15- 22.
11- SD- 15- 24.

0/50.9
1/ ML6.
3/ ML9.
5/ M20.
9/ ML9.
0/ M22

0/ M24.
0/ M26.

11-SD-15-.6/2. 4
11-SD-15-6.4/7.5
11-SD-15-6.5/10. 1
11-SD-15-8.9/9.7
11-SD-52-8.5/9. 1
11-SD-54-5.0/0

11- SD-54-12.
11- SD-56-. 6/

2/ T14.

11-SD-56-2.2/6.2
11-SD-67-6.7/9.3
11-SD-67-1.9/5.2
11-SD-67-3.9/18.5

11- SD- 76- 11.
11- SD- 78-10.

8/12.1
5/11.6

g o1 —»,

[N

Statement of Ongoing Contracts - Index

Contract

11-077304
11- 232604
11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 247704
11- 249804
11- 236304
11-172834
11-172894
11- 241804
11- 257504
11-241184
11- 257104
11-183644
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District
Federal Aid
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Statement of Ongoing Contracts - Index

Cnty Rt Pm
11-SD-78-20.7/21.3
11-SD- 78-17.2/0
11- SD- 79- 20. 3/ 53
11-SD-94-3.7/4.6
11-SD-94-17.5/17.7
11-SD-125-11.5/12.2
11- SD-125-22.3/0
11-SD-163-.9/2.8
11-SD-163-1.2/2. 4
11- SD-905-10.9/11.7

Statement of Ongoing Contracts - Federal Aid

11
Category

Contract

11- 241904
11- 260004
11- 238804
11- 070204
11-176424
11- 253504
11- 260524
11- 258024
11- 258014
11- 091804

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Page
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Bid + CCO

$411, 068, 176

$89, 546, 805
$21, 944, 945
$17, 467, 343
$1, 000, 000
$2, 904, 023

Work Comp
$207, 073, 929
$85, 048, 089
$10, 413, 684
$11, 652, 279
$0

$1, 392, 317



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
District Total: $543, 931, 292

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
11 $3, 452, 562

Work completed this Period: $3, 452, 562

Work Comp
$315, 580, 297
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